EPA Region 5 Records Ctr

I. HEADING

Date:
From:

To:

Subject:

May 18, 1992

Steve Renninger, 0SC, U.S. EPA, Reglon V, EERB, RS-1

E-Mail.......... (ERU/REG V)
R.Bowden, USEPA, EERB, Chicago, IL........ (BOWDEN.R)
R.Powers, USEPA, EERB, RS-1, Grosse Ile..(ERU/REG V)
M.McCue, USEPA, OPA, Chicago, IL............ (BY FAX)
F.Gomez, USEPA, ORC, Chicago, IL..... (FAX3128860747)
D.Dietrich~-ATIN:T.Johnson, OSWER, WDC....... (BY FAX)
D.Osterfeld, OFPA, DERR, Cols, OH....(FAX6146443250)
R.Carter, OEPA/PCB Compliance Sxn....(FAX6146443250)
R.Beals, OEPA/NEDO, Twinsburg, OH....(FAX2164870769)
S.Cooper, USEPA/TSCA/PCB, Chicago, IL(FAX3128869096)
J.Talbert, Chief, Akron Fire/Hazmat..(FAX2163752146)
M.O'Mara, USEPA, Emerg Support Div.......... (BY FAX)
USCG, District 9...cvviviieevnnnnn.. (FAX2165222738)
US Fish & Wildlife........cvviunan, (FAX6144696919)

POLREP # 7 (Phase I FINAL)

II. BACKGROUND:

Site No: 8A
Delivery Order No: PRP
Response Authority: CERCLA
CERCIA Incident Category: Site
NPL Status: No
Start Date: 10-15-91

IIT. RESPONSE INFORMATION:

A) Situation

|

Pollution Report for the Summit Equipment and Supply
(SES) site, Phase I (DLA) Stabilization, Akron, Ohio.

.
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o Consent Order (AOCC) between U.S. EPA and DOD (DLA) signed on July 23,
1991. AOC required DLA to assume site security by August 1, 1991 and

to begin Phase I stabilization by October 15, 1991.

October 18, 1991 - OSC Renninger approved U.S. Army Corps of

Engineers (U.S. ACE) Phase I Stabilization Work Plan.
of equipment and personnel commenced at this time.

Mobilization

April 3, 1992 - Phase I stabilization/scrap segregation completed.

May 1, 1992 - U.S. EPA received Phase II/Disposal ot Segregated Waste

Work Plan.



_2_
B) Actions Taken April 1-May 13, 1992:

o April 2, 1992 - All remaining hazardous ordnance ltems recei/ed at
Ravenna Arsenal. A total of 222 pieces of unerploded ordnance (1U240;)
have been transported to Ravenna Arsenal for detonation dur i fhase
I.

O Scrap dealer on site to transport uncontaminated scrap off site
directly to smelter.

o0 Debris/vegetation within exclusion zone chipped and left on site.

o0 Electric motors removed from clean scrap pile are being deconned and
staged for wipe sampling prior to transport off site.

o0 Beginning May 7, 1992, staged tires being deconned and shreddad for
recycling.

C) Next Steps
o U.S. EPA review and approval of Phase II Work Plan for
decontamination and disposal of capacitors, transformers, oils,
drums, contamirated scrap, batteries, ashestos, and tires.
D) Key Issues
O Phase II Disposal by DLA to begin in June 1992.
Iv. COST INFORMATION
Estimate through 5-11-92

Budgeted To Date Remaining

TAT $48, 000 $35,630 $12,370



